CERTIFIED MAIL - RRR
June 17, 1985 ,W}E@EL~-‘

Director, Waste Management Division
U.S. Environmental Protection Agency
Region V

Attn: Neil Meldgin (5-HW)

230 S. Dearborn Street

Chicago, Illinois 60604

Director

Il1linois Environmental Protection Agency
Attn: John Hooker

2200 Churchill Road

springfield, Illinois 62706

Deputy Chief, Environmental Control Division
Il1linois Attorney General's Office

500 South Second Street

springfield, Illinois 62706

Subject: Agreement and Administrative Order by Consent
Former NL Industries' Granite City, Illinois Facility

Gentlemen:

Pursuant to Mr. Cowles' request during our meeting of May 23,
1985, we are enclosing a Project Schedule and Chart.

If you have any questions regarding this matter, please telephone
me at 609-443-2499.

Very) truly Aours,

g

William K. Weddendorf
Principal Environmenta

ngineer

WKW/dcb
enclosure

cc: F. R. Baser
F. D. Hale - OBG

NL Industries, Inc.
Environmental Control Department EPA Region § Records Ctr.

P.0. Box 1090, Hightstown, N.J. 08520 Tel. (609) 443- 2499 |llllllll

257770
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GRANITE CITY, ILLINOIS ADMINISTRATIVE ORDER OF CONSENT
REMEDIAL INVESTIGATION/FEASIBILITY STuDY -

PROJECT SCHEDULE
Effective Date of Order May 14, 1985

Page Paragraph Task - Item Due Date
17 25(a)  — Notification of Coordinator 5/24/85
7 14(a)  — Submit Safety Plan, QA/QC Plan 6/13/85
and Work Plan
21 32(a) —_— Reimburse USEPA ($5,000) 6/13/85
22 32(b) -_ Negotiate reimbursement with —_—

IEPA (30 days from receipt
of itemized expenses)

6 11  — Furnish evidence of access —_
agreements (10 days from
receipt)
10 15(a) — Agency Final Action on Safety 7/15/85
Plan, QA/QC Plan & Work Plan
7 14(b), 1-5 Complete Task 1,2,3,4 & 5 12/30/85
7 14(b), 6 &9 Submit draft R.I. Report 12/30/8%
10 15(a) —_ Agency Final Action on draft 1/29/86
R.I. Report
8 14(b)y 6 &9 Submit Final R.I. Report 2/28/86
22 32(d) — Agencies submittal of invoices 1/30/86
22 32(d) — Reimburse Agencies expenses 4/1/86
10 15(a) e Agency Final Action on R.I. 3/31/86
Report
8 14(b), 10 Present Remedial Response 4/14/86

objectives & identified
Remedial Alternatives

9 14(b)g 11 Present Initial Screening of 6/13/86
Alternatives
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Page Paragraph Task

9 14(b)¢ 12

9 14(b)y 10-13
10 15(a) —

9 14(b)7y 10-13
10 15(a) ——

22 2(d) —

10 14(b)g 14-15
22 32(d) —
x]12 - 7

X12 —— 8 & 16
& 22

TASKS 1-8

XEXHIBIT

Item

Complete Laboratory Studies

Submit draft preliminary F.S.
Report

Agency Final Action on
draft preliinary F.S. Report

Submit Final preliminary
F.S. Report

Agency Final Action on
Final Preliminary F.S. Report

Agencies Submittal of Invoices

Submit conceptual design and
Final Report

Reimburse Agencies Expenses

Assist Agencies Community
Relations Program

Complete additional Requirements
(Reporting, Chain of Custody,
Safety, QA/QC)

Remedial Investigation
TASKS 9-16 Feasibility Study

”A”

Due Date

(if required)

10/16/86

11/17/86

12/15/86

1/14/87

1/30/87

3/2/87

4/1/87

(as required)

(as required)
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